February 2021 Monthly Progress Report — Ross Adams Mine

Below is the Ross Adams Mine Project Monthly Progress Report for work performed by the Respondents
during February 2021. This Monthly Progress Report contains the information specified in the
Statement of Work (SOW), as Attachment B to the ASAOC.

1. Describe work performed during the prior month:

e Newmont continued project planning activities, including requesting proposals from
three local contractors to provide logistical support services and temporary floating
dock replacement for proposed 2021 pre-design field investigations;

e  Worthington Miller Environmental, LLC (WME) continued preparation of Pre-Design
Investigation Work Plans as identified in the Data Gaps Evaluation Report; and,

e On behalf of Newmont, WME engaged RESPEC to assist with development of the Mine
Portals Pre-Design Investigation Work Plan.

2. Provide a summary of all results of sampling, tests and all other data received or
generated by Respondents during the prior month, unless otherwise reported in other
deliverables or to be reported in Pre-Design Investigation Reports:

e No sampling or testing was performed.
3. Identify all deliverables that Respondents submitted to the USFS during the prior month:

e Newmont electronically submitted the Mine Rock Pre-Design Investigation Work Plan to
the USFS for review on February 8.
e Newmont submitted the January Progress Report by email to the USFS on February 9.

4. Describe all activities relating to Removal Action construction that are scheduled for the
next month:

e Newmont will continue project planning activities, schedule assessments, and review
proposals from local contractors to provide logistical support services;

e WME will continue preparation of Pre-Design Investigation Work Plans, including
submittal of the Borrow Source Pre-Design Investigation Work Plan to the USFS
according to the schedule defined in the Data Gaps Evaluation Report; and,

e Newmont and the USFS have scheduled a conference call on March 10%" to discuss
project activities.

5. Provide an updated construction schedule, together with information regarding
percentage of completion, delays encountered or anticipated that may affect the future
schedule, and a description of efforts taken to mitigate those delays:

o No updates have been made to the project schedule since submittal to the USFS on
November 21, No delays have currently been encountered.

6. Describe any modifications to the Removal Action or schedules, including consultation
with the USFS and approval by the USFS, when necessary, during the prior month:

e No Removal Action or schedule modifications were made during the prior month.

7. Describe activities undertaken by Respondents in support of the Community Involvement
Plan during the prior month and those to be undertaken, as requested by the USFS, if any,
in the next month:

e No Community Involvement Plan activities were undertaken or requested by the USFS.



